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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this bilateral modification P00083 to Contract DAAE07-01-C-M016 is to incorporate the negotiated settlement of $4,654

for the accelerated pulling of TOW Missile Launchers for refurbishment into the contract.  This amount will be offset by the following

negotiated settlements as follows:

Item                             Incorporated by Mod                     Amount____                             ___________________                     ______

ECP L1M5094 Swich Guard          Modification P00027                     $ 26,870

GFM Track                        Modification P00027                     $ 14,056

Swing Arm Mount                  Modification P00027                     $ 94,000

DVE Pigtails                     Modification P00066                     $249,437                                                                         ________

Total Credit to UDLP                                                     $384,363

INUs                             Modification P00028                     $ 74,000

Traverse Drive                   Modification P00028                     $ 39,393

SIPEX Chips                      Modification P00027                     $150,806

Stop Work Personnel Heater       Modification P00027                     $231,140

NBC Hoses                        Modification P00064                     $  3,712

FY02 ODS BOM Sweep               Modification P00045                     $  2,162                                                                         ________

Total Credit to the Government                                           $501,213

Difference (Credit to the Government)                                    $116,850

Amount Negotiated for TOW Missile Launcher                               -  4,654                                                                         ________

Remaining credit to the government available for future offsets          $112,196

2.  This modification also changes Section G, paragraph G.4.1 to read: The contractor shall submit two billings and the Government shall

pay two billings on CLIN 3015AA.  The first billing shall be paid upon the award of contract modification P00073, for ASL Combat Spares

support.  The initial billing for CLIN 3015AA shall be $290,018.12.  The second billing of $20,954.55 for BELRF material handling shall

occur after delivery of the last vehicle under CLIN 3008AA.  The ACO will approve the invoice evidenced by signature.  These billings

will be separate from the performance based payment billings and shall be paid, without supporting documentation for purposes of

verification at 100% of invoice amount.

3.  This modification deletes Exhibit H.

4.  UDLP is authorized to ship early all items listed in Exhibit B.

5.  This modification changes the delivery schedule in Section B, CLINs 2001AA, 2005AA, 3001AA, and 3005AA as follows:

CLIN           Noun             Del Rel Cd            Quantity            Delivery Date_______________________________________________________________________________________

2001AA         M2A3                001                   2                 31 Dec 03

2001AA         M2A3                002                   5                 31 Jan 04

2001AA         M2A3                003                  39                 31 Jul 04

2005AA         M3A3                007                  30                 31 Jan 04

        2005AA         M3A3                008                   9                 30 Jun 04

        2005AA         M3A3                009                   1                 31 Jul 04

3001AA         M2A3                001                  73                 31 Jul 05

3001AA         M2A3                002                  46                 31 Aug 05

3001AA         M2A3                003                   2                 31 Dec 05

3005AA         M3A3                001                   9                 30 Jun 05

3005AA         M3A3                002                   8                 31 Jul 05

6. This modification changes the Delivery Schedule in Section F, F.14.2, Program Year Two Fielding Schedule - 142 vehicles (46 M2A3, 40

M3A3, 56 A3 BFIST) as follows:

Quantity       CLIN               Unit/Test               Location                    Hand-off Date___________________________________________________________________________________________________

1 A3 BFIST     2005 & 2008        Yuma/Test               YPG, AZ                     Oct 03

        1 A3 BFIST     2005 & 2008        Yuma/Test               YPG, AZ                     Nov 03

1 A3 BFIST     2005 & 2008        WSMR/Test               WSMR, NM                    Nov 03

1 A3 BFIST     2005 & 2008        Log Demo/OMNET          Ft. Hood                    Feb 04
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3 A3 BFIST     2005 & 2008        OMNET                   Ft. Hood                    Feb 04

9 A3 BFIST     2005 & 2008        4 ID                    Ft. Hood                    Feb 04

13 A3 BFIST    2005 & 2008        4 ID                    Ft. Hood                    May 04

21 A3 BFIST    2005 & 2008        1 CD                    Ft. Hood                    Sep 04

6 A3 BFIST     2005 & 2008        1 CD                    Ft. Hood                    Nov 04

1 M2A3         2001               FPT                     APG                         Jan 04

2 M2A3         2001               1/9 CAV                 Ft. Hood                    Dec 03

4 M2A3         2001               TRADOC                  Ft. Benning                 Jan 04

25 M2A3        2001               1/22/NF                 Ft. Hood                    Jul 04

9 M2A3         2001               1/22/NF                 Ft. Hood                    Jul 04

5 M2A3         2001               1/22/NF                 Ft. Hood                    Jul 04

30 M3A3        2005               1/7 CAV                 Ft. Hood                    Jan 04

9 M3A3         2005               TRADOC                  Ft. Knox                    Jun 04

1 M3A3         2005               FPT                     YPG (Ship Feb 04)           Jul 04

7.  This modification also changes the Delivery Schedule in Section F, F.14.3, Program Year Three Fielding Schedule - 138 vehicles (121

M2A3, 8 M3A3, 9 A3 BFIST)

Quantity       CLIN               Unit/Test               Location                    Hand-off Date___________________________________________________________________________________________________

9 A3 BFIST     3005 & 3012        4 ID                    Ft. Carson                  Jun 05

8 M3A3         3005               TRADOC/Armor School     Ft. Knox                    Jul 05

45 M2A3        3001               1/8/NF 4 ID             Ft. Carson                  Jul 05

5 M2A3         3001               TRADOC                  Ft. Knox                    Jul 05

23 M2A3        3001               TRADOC                  Ft. Benning                 Jul 05

6 M2A3         3001               OMNET/ 4 ID             Ft. Carson (Ship Apr 05)    Aug 05

1 M2A3         3001               FPT                     APG (Ship Mar 05)           Aug 05

39 M2A3        3001               1/8 NF 4 ID             Ft. Carson                  Aug 05

2 M2A3         3001               EFPT                    APG/YPG (Ship Jul 05)       Dec 05

8.  All other terms and conditions remain in full force and effect.

9.  As a result of this modification, the contract total remains unchanged.

                                               *** END OF NARRATIVE A 086 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

2001AA        PROGRAM YEAR TWO M2A3 VEHICLES                             46          EA   $     ** N/A **  $     63,483,433.40              ______________________________                                               ______________   __________________

              NOUN: M2A3

              PRON: 722052VE72    PRON AMD: 06    ACRN: AF

              AMS CD: 31102897002

                                                                                        SEE SCHEDULE B PAGE(NOTE BELOW)

                                                                                        FOR TOTAL UNIT PRICE

                                                                                        $1,524,859.50

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY2067D001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-DEC-2003

                 002               5            31-JAN-2004

                 003               39           30-JUL-2004

                 004         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

The unit billing price as shown below for these 46

M2A3 vehicles is $1,503,031.16.

$63,483,433.40 (Deliverable CLIN 2001AA ACRN AF)

$ 5,656,000.00 (Funded CLIN 1008AA, ACRN AA)______________

$69,139,433.40/46 vehicles=$1,503,031.16 unit price

SEE G.5 FOR PAYMENT INSTRUCTIONS

                              (End of narrative F001)
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2005AA        PROGRAM YEAR TWO M3A3 VEHICLES                             96          EA   $     ** N/A **  $    144,190,741.60              ______________________________                                               ______________   __________________

              NOUN: M3A3

              PRON: 722053VE72    PRON AMD: 07    ACRN: AF

              AMS CD: 31102897002

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY2067D002  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-OCT-2003

                 002               2            30-NOV-2003

                 003               13           28-FEB-2004

                 004               13           31-MAY-2004

                 005               21           30-SEP-2004

                 006               6            30-NOV-2004

                 007               30           31-JAN-2004

                 008               9            30-JUN-2004

                 009               1            31-JUL-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

Unit price = $1,501,986.89

                              (End of narrative F002)

3001AA        PROGRAM YEAR THREE M2A3 VEHICLES                           121         EA   $     ** N/A **  $    179,527,748.31              ________________________________                                             ______________   __________________
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              NOUN: M2A3

              PRON: 723059A372    PRON AMD: 06    ACRN: AS

              AMS CD: 31102897002

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3080D001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               73           30-JUL-2005

                 002               46           31-AUG-2005

                 003               2            31-DEC-2005

                 004         DELETED

                 005         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

The unit billing price as shown below for

these 121 vehicles is $1,500,947.93.

$179,527,748.31 (Deliverable CLIN 3001AA ACRN AS)

$  2,086,951.00 (25.362% of EOQ funded under ______________

$181,614,699.31 CLINs 1008AB and 1008AC)

        ($181,614,699.31/121 vehicles =

$1,500,947.93)

                              (End of narrative F002)

3005AA        PROGRAM YEAR THREE M3A3 VEHICLES                           17          EA   $     ** N/A **  $     18,548,102.69              ________________________________                                             ______________   __________________

              NOUN: M3A3

              PRON: 723060A372    PRON AMD: 07    ACRN: AS

              AMS CD: 31102897002
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY3080D002  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            30-JUN-2005

                 002         DELETED

                 003               8            31-JUL-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

The unit billing price as shown below for

these 17 vehicles is $1,452,341.45.

$18,548,102.69  (Deliverable under CLIN 3005AA ACRN AS)

$ 6,141,702.00  (74.638% of EOQ funding under CLINs______________

$24,689,804.69  1008AB and 1008AC)

($24,689,804.69/17 vehicles =

$1,452,341.45 unit price)

                              (End of narrative F002)
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SECTION F - DELIVERIES OR PERFORMANCE

F.7 Reserved

F.8 F.O.B. POINTS

F.8.1  The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION.  The F.O.B. point for Kits and MLRS vehicles is

ORIGIN.

F.9  APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1  The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

(e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.10  MLRS UNIQUE CLAUSES-SECTION F:

F.10.1  The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

F.10.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than

30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE

Lockheed Martin

Highland Industrial Park Highway 205

Post Office Box 1015

Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander

windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F

takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS
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F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1  Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

          Quantity   CLIN     Unit/Test                        Location          Hand-off Date        ______________________________________________________________________________________

          1 M2A3     1001     PEI                              PEI               Sep 02

          1 M2A3     1001     Facility Vehicle                 Santa Clara       Sep 02

          3 M2A3     1001     OMNET                            Ft. Hood          Oct 02

          6 M2A3     1001     OPNET Trainer Certification      Ft. Hood          Oct 02

          1 M2A3     1001     Ft. Greeley                      Alaska            Jul 03

         37 M2A3     1001     1/7 CAV                          Ft. Hood          Jan 03

          1 M3A3     1005     1/7 CAV                          Ft. Hood          Jan 03

          1 M2A3     1001     BDE/1 CAV                        Ft. Hood          Mar 03

          1 M2A3     1001     1/7 CAV                          Ft. Hood          Apr 03

          6 M2A3     1001     2/7 CAV                          Ft. Hood          May 03

         24 M2A3     1001     2/7 CAV                          York              May 03

         15 M2A3     1001     2/7 CAV                          York              Jun 03

         12 M3A3     1005     1/9 CAV                          York              Jan 04

F.14.2  Program Year Two Fielding Schedule - 142 vehicles (46 M2A3, 40 M3A3, 56 A3 BFIST)

          Quantity        CLIN              Unit/Test             Location            Hand-off Date          _________________________________________________________________________________________

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Oct 03

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Nov 03

          1 A3 BFIST      2005 & 2008       WSMR/Test             WSMR, NM            Nov 03

          1 A3 BFIST      2005 & 2008       Log Demo/OMNET        Ft. Hood            Feb 04

          3 A3 BFIST      2005 & 2008       OMNET                 Ft. Hood            Feb 04

          9 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            Feb 04

         13 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            May 04

         21 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Sep 04

          6 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Nov 04

          1 M2A3          2001              FPT                   APG                 Jan 04

          2 M2A3          2001              1/9 CAV               Ft. Hood            Dec 03

          4 M2A3          2001              TRADOC                Ft. Benning         Jan 04

          25 M2A3         2001              1/22/NF               Ft. Hood            Jul 04

          9 M2A3          2001              1/22/NF               Ft. Hood            Jul 04

          5 M2A3          2001              1/22/NF               Ft. Hood            Jul 04

         30 M3A3          2005              1/7 CAV               Ft. Hood            Jan 04

          9 M3A3          2005              TRADOC                Ft. Knox            Jun 04

          1 M3A3          2005              FPT                   YPG (Ship Feb 04)   Jul 04

F.14.3  Program Year Three Fielding Schedule - 138 vehicles (121 M2A3, 8 M3A3, 9 A3 BFIST)

          Quantity        CLIN            Unit/Test                 Location                   Hand-off Date          __________________________________________________________________________________________________

           9 A3 BFIST     3005 & 3012      4 ID                     Ft. Carson                 Jun 05

           8 M3A3         3005             TRADOC/Armor School      Ft. Knox                   Jul 05

           45 M2A3        3001             1/8/NF 4 ID              Ft. Carson                 Jul 05

           5 M2A3         3001             TRADOC                   Ft. Knox                   Jul 05

          23 M2A3         3001             TRADOC                   Ft. Benning                Jul 05

           6 M2A3         3001             OMNET/4 ID               Ft. Carson (Ship Apr 05)   Aug 05

           1 M2A3         3001             FPT                      APG (Ship Mar 05)          Aug 05

          39 M2A3         3001             1/8 NF 4 ID              Ft. Carson                 Aug 05

           2 M2A3         3001             EFPT                     APG/YPG (Ship Jul 05)      Dec 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS
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F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity  CLIN  Configuration      Customer           Location                     Hand-Off Date________________________________________________________________________________________________

        13 M2A2   1011  ODS                GA ARNG            Ft. Stewart, GA              30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY        CLIN          CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  13           2015AB            M3A2 ODS         GA ARNG            Ft. Stewart, GA       27 May 2004

  10           2015AA            M2A2 ODS         GA ARNG            Ft. Riley, KS         01 June 2004

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  10            2015AA           M2A2 ODS         Mississippi ARNG   Camp Shelby, MS        30 June 2004

F.15.3 Kit Deliveries will be specified on B page of the Contract and Exhibits B and C of the Modification P00032.

F.15.4  Program Year Three Fielding Schedule - 63 vehicles (37 M2A2 ODS, 26 M3A2 ODS)

Quantity          Configuration                Customer                   Unit/Test                  Hand-Off Date________          _____________                ________                   _________                  _____________

   5                 M2A2 ODS               Mississippi NG                 OMNET                    31 January 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    28 February 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    31 March 2005

  13                 M3A2 ODS               Mississippi NG                 OPNET                    30 April 2005

   2                 M2A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

  13                 M3A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

FPT vehicle needed by October 2004

F.15.5  The parties agree that in the event the Government requests to delay the vehicle fielding schedule hand-off dates from those

established in paragraph F.15.4, the Contractor shall be permitted to present vehicles for DD250 acceptance at the original contractual

fielding hand-off dates or at anytime prior to actual vehicle hand-off with the following exception:  presentation of a vehicle for

DD250 ahead of the revised hand-off date will be made only when the revised hand-off date shifts outside the quarter of the original

fielding hand-off date.  Delays in fielding meeting these conditions provide for presentation of the vehicles for DD250 acceptance may

occur either at the York manufacturing site or the hand-off destination or other mutually agreed upon location.  The Contractor shall

withhold $15,000 for deprocessing on the DD250 billing invoice until such time as deprocessing, in accordance with C.14 HANDOFF

REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been accomplished, the Contractor

shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld amount and any outstanding

withheld amounts that have been cleared to the Government's satisfaction.  Delays in fieldings shall also result in a charge of $1,000

per month per vehicle for slippages greater than one month.  Although vehicles may be DD250'd earlier than the fielding date, the

Contractor remains liable for the vehicles until the fielding date.

F.16 ODS OPTIONS -35 vehicles

Quantity       Configuration        CLIN          Ship To                 DD250 Date          Hand-off Date________       _____________        ____          _______                 __________          _____________            _________

____

   5               M2A2            1015AB         Ft. Riley, KS           May 2003            31 October 2003

           8               M2A2            1015AB         Ft. Riley, KS           May 2003            07 November 2003

           8               M2A2            1015AB         Ft. Riley, KS           June 2003           07 November 2003

           4               M2A2            1015AB         Ft. Riley, KS           June 2003           16 December 2003

          10               M2A2            1015AB         Ft. Riley, KS           January 2004        29 January 2004

Withhold = $8,000/vehicle for deprocessing

Potential for DD250 at York or fielding site depending on parts availability.

F.17  ODS DIGITIZATION "A" KITS

F.17.1  All kits shall be delivered FOB Origin at a site identified by the Contractor.  Inspection and acceptance shall be origin.

F.17.2  The Contractor may accelerate delivery of Kits only at no additional cost to the Government.

 11 17

DAAE07-01-C-M016 P00083

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

F.17.3  Required deliveries for Program Year One ODS Digitization "A" Kit requirements:

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1594     ODS-E          1026     29 each     March 2002

     57K1594     ODS-E          1026     29 each     June 2002

     57K1589     ODS Applique   1025     29 each     September 2002

     57K1589     ODS Applique   1025     29 each     December 2002

     57K1589     ODS Applique   1025     29 each     March 2003

     57K1589     ODS Applique   1025     29 each     June 2003

     57K1589     ODS Applique   1025      5 each     September 2003

F.17.4  If the Government exercises Special Provision H.61, "Option - Applique Kits" in its entirety, the following delivery schedule

shall apply.  If the Government exercises less than the full option quantity, the parties shall agree to a revised schedule, if any, at

time of option exercise.

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1588     M6             2027     18 each     31 May 2002

     57K1588     M6             2027     18 each     30 June 2002

     57K1587     MUA            2028      4 each     31 May 2002

     57K1587     MUA            2028      5 each     30 June 2002

F.18 DELIVERY SCHEDULE MLRS A0/MLRS A1 CARRIERS:

For purpose of this contract, the delivery schedule for MLRS Carriers shall mean the month the carrier is submitted to the Government

for inspection/acceptance and for DD 250 signature.

F.18.1  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR ONE

Calendar Year 2002 (CLIN 1021)

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     TOTAL

QTY      0     0     0     0     0     3     3     3     3     3     3     1        19

F.18.2  DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH   DEC   JAN   FEB   MAR  APR   TOTAL

QTY      0     2     3     3    2     10

F.18.3  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004  (CLIN 2021AA)

        I--------------------------2003-------------------------------------I---2004--I

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC    JAN          TOTAL

QTY      0     0     0     3     3     3     2     3     3     3     3     2      1             26

F.19    PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1  Clin 1009 for Jul 02 through Jan 04

F.20  DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________
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CLIN 2030

Fort Knox (5)                                          5

Fort Benning (6)                                                       6

               CY02   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2031

Replenishment of FY99 Spares

Oct 2002 (Dyncorp)                                                                              1 Lot

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 3030_________

Image Generators                                      2 IGs___________________________________________________________

CLIN 3031_________

BATS Spares Fort Knox                                 1 lot___________________________________________________________

F.20.1  UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8.  This shipment will be consolidated with_______________________________________________________________________________________________________________________________________

the shipment of BATS trainers.______________________________

F.20.2  UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8.  This shipment will be______________________________________________________________________________________________________________________________

consolidated with the shipment of BATS trainers.________________________________________________

F.20.3  UDLP shall perform the upgrade of the FY99 BATS-G as follows____________________________________________________________________

               CY03   Jan     Feb     Mar     Apr_________________________________________________

Fort Hood              5________________________

Fort Benning           4________________________

Fort Knox                      4________________________________

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.________________________________________________________________________________________________

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA

QUANTITY         DELIVERY DATE

1               30-JUN-2003

6               31-JUL-2003

6               30-AUG-2003

6               30-SEP-2003

5               31-OCT-2003

CLIN 3028AB

QUANTITY         DELIVERY DATE

7               APRIL 30, 2003

6               MAY   31, 2003

4               JUN   30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.

CLIN 3028AD
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Revised by modification P00047

QUANTITY         DELIVERY DATE

6                31-JUL-2003

7                29-AUG-2003

8                30-SEP-2003

7                31-OCT-2003

5                28-NOV-2003

5                31-DEC-2003

6                30-JAN-2004

7                27-FEB-2004

7                31-MAR-2004

7                30-APR-2004

7                28-MAY-2004

6                30-JUN-2004

CLIN 3028AE

QUANTITY         DELIVERY DATE

1                29-OCT-2003

6                28-NOV-2003

6                31-DEC-2003

6                30-JAN-2004

6                27-FEB-2004

6                31-MAR-2004

3                30-APR-2004

CLIN 3010 Delivery Requirement:

The 146 remanufactured 600 HP engines shall be delivered 31 Dec 05.  Early delivery is acceptable.

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

G.1  ADMINISTRATION OF FAR 52.232.32, PERFORMANCE-BASED PAYMENTS (MAY 1997)

G.1.1  As required by FAR 52.232-32, Performance-Based Payments (May 1997), the following information is provided concerning the

establishment and administration of performance-based payments.

(a)  Attachment 9  is added to this contract and provides the amounts to be paid upon successful performance on the corresponding

events.

G.1.2  These events have been established on a delivery item basis.  The above schedules allocate the payments associated with each

event performed, per contract.  The events within each schedule are consecutive and are not to be paid out of sequence.

G.1.3  Personnel from the cognizant DCMC office will verify successful performance through inspection and/or review of event documents

prior to concurring that the event has been successfully performed.

(b)  In addition to the requirements of FAR 52.232-32, the form and manner of Contractor requests for payment shall comprise:

Identification of any event that has been successfully performed for which payment is  being requested. UDLP, GSD certification, as it

applies, stating that an event has been successfully performed, signed by an authorized UDLP GSD official and concurred by the

Administrative Contracting Officer. The original copy of the commercial payment request with item (2) above will be submitted to DFAS.

The Contractor shall NOT use the SF 1443, Progress Payment Request form, for its performance-based payment requests. A segregation of

the amount to be paid by ACRN:  There shall only be one payment request per month for all events.  The segregation of the amounts to be

paid by ACRN shall be an attachment to the payment request, as coordinated by the Administrative Contracting Officer.

(c)  "Contracting Officer" as used in FAR 52.232-32 is the cognizant Administrative Contracting Officer (ACO) at DCMC.  UDLP GSD shall

not submit payment requests directly to DFAS.

(d)  The liquidation rate applicable to the schedules of Attachment 9 of this contract will be the percent of the contract price (90.0%)

that was previously paid under the performance-based milestone payments.  FAR 52.232-32 and the information provided in this Section G

clause in no way limit the Government's rights pursuant to the "Inspection of Supplies-Fixed Price" and "Correction of Deficiencies"

clauses of this contract.

(e)  The Contractor shall maintain the following records and controls for administration of FAR 52.232-32: Copies of all United

Defense, L.P. certifications stating that an event has been successfully performed. Copies of all commercial payment requests

submitted and records of actual payments received. Any other records and controls as may be required for the proper administration

of PBP under this contract.

(f)  The Government and the Contractor acknowledge the potential need to reevaluate the existing milestone plan that supports the

Contractor performance-based payment monthly request.  Therefore, the two parties agree to perform a reevaluation of the contractually

established milestone schedule when either party feels it is appropriate to do so, in order to validate the accuracy of the milestone

schedule.  If it is agreed that there appears to be a deficiency in the accuracy of the contractually established milestone plan, as a

result of this reevaluation, then the Government and the Contractor agree to reopen negotiations to establish an accurate milestone

schedule.

G.2  INTERIM INVOICE PROCEDURE

G.2. 1 When authorized by the Defense Contract Audit Agency (DCAA) in accordance with DFARS 242.803(b)(I)(c), the contractor may submit

interim vouchers directly to the paying offices.  Such authorization does not extend to the first and final vouchers.  The contractor

will continue to submit first and final vouchers to the following DCAA office:  DCAA, Pennsylvania Branch Office, 700 America Avenue,

Suite 100,  King of Prussia,  PA  19406-4031.  A copy of all final vouchers will be sent to the ACO.

G.2.2 Upon written notification to the contractor, DCAA may rescind the direct submission authority.  Upon receipt of the written notice

to rescind the direct submission authority, the contractor will immediately begin to submit public vouchers for the affected contracts

to DCAA.

G.3  RESERVED

G.4  PAYMENT FOR REQUIREMENTS - SEPARATE FROM PERFORMANCE BASED PAYMENTS

G.4.1.  The contractor shall submit two billings and the Government shall pay two billings on CLIN 3015AA.  The first billing shall be

paid upon the award of contract modification P00073, for ASL Combat Spares support.  The initial billing for CLIN 3015AA shall be

$290,018.12.  The second billing of $20,954.55 for BELRF material handling shall occur after delivery of the last vehicle under CLIN

3008AA.  The ACO will approve the invoices evidenced by signature.  These billings will be separate from the performance based payment

bilings and shall be paid, without supporting documentation for purposes of verification at 100% of invoice amount.
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G.5  PAYMENT INSTRUCTIONS FOR MULTIPLE ACCOUNTING CLASSIFICATIONS CITATIONS

G.5.1 CLIN 1008AA is established as an informational (non-deliverable) Sub Line item to provide for payment for CLIN 2001AA from an

additional ACRN. Payment for each deliverable under CLIN 2001AA (FY02 A3s) shall be made as follows:

                 CLIN 2001AA Disburse in order shown: ACRN AA up to $5,656,000.00 then ACRN AF.

G.5.2 CLINs 1008AB and 1008AC are established as informational (non-deliverable) Sub Line items to provide for payment for CLINs 3001AA

and 3005AA for ACRN AS.  Payment for each deliverable under CLINs 3001AA and 3005AA (FY03 A3s) shall be made as follows:

     CLIN 3001AA  Disburse in order shown:  ACRN AA up to $1,406,996, then ACRN AF up to $679,955, then ACRN AS.

     CLIN 3005AA  Disburse in order shown:  ACRN AA up to $4,140,657, then ACRN AF up to $2,001,045, then ACRN AS.

                                               *** END OF NARRATIVE G 001 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit H          FY03 ODS COMBAT ASL                                            DELETED          001
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